To: Rodriguez, Dante[Rodriguez.Dante@epa.govl
From: Jeryl Gardner

Sent: Thur 2/25/2016 4:37:15 PM

Subject: RE: ARC-NDEP-EPA monthly call - Dante's notes
removed.txt
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Hey Dante,

Couple quick things: I'm waiting on Greg review and approval of the SPS Comments letter before | send it
along; thus the delay.

Who's Lisa Freeman, aka batgirl, and why was she copied on our call notes?
See you next Tuesday!

Jeryl

Jeryl R. Gardner, P.E., C.EM.

Abandoned Mine Lands Program Coordinator
Bureau of Corrective Actions, NDEP

901 S. Stewart St., Ste 4001

Carson City, NV 89701

775-687-9484

igardner@ndep.nv.gov

From: Rodriguez, Dante [mailto:Rodriguez.Dante@epa.gov]}

Sent: Thursday, February 11, 2016 4:03 PM

To: Seter, David; Dirscherl, Christopher; Jeryl Gardner; Oman, Jack; Lisa Freeman; John Batchelder
Subject: ARC-NDEP-EPA monthly call - Dante's notes

PARTICIPANTS: Dante Rodriguez (EPA), Chris Dirscherl (EPA), Jeryl Gardner (NDEP), Jack
Oman (ARC), Dave Seter (EPA), John Batchelder (Envirosolve)

Sitewide: EPA sent letter in response to Governor response letter, EPA RA offered to meet with
ag industry, March 2 or 4, RA gave State until March 29. Jeryl, thinks State was going to stick to
April 29. EPA asked HQ for special listing action ahead of September, HQ thinking. Probably no
public meeting before State response.

OU&: Dante drafted comments on SPS EE workplan, Dave inputed, Harry reviewing, aim to
send Jeryl Friday. Jeryl, gave to Dietrick too, copied me on ARC’s comments, will collate and

send to SPS next Tues or Wed.

Phase I pond, Jack, still an issue, looking like that area will have storage capacity need in that
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area as early as this summer. Pond doesn’t have enough head for the size pump that would be
needed to move the fluid.

Arcadis, wildlife, Jack, painting liner 1s proposed as additional wildlife deterrent.

OUT7: Jack, schedule update, begin Feb 29, current schedule, will forward to us, snowmelt could
affect schedule due to muddy conditions, access. Dante, has CBI lined up for oversight. Jeryl,
has been dry, minor precip anticipated next week, then high pressure ridge again until new
storms March 1, predict wet March. Jack, access with property owners is set, need still to get
agreement with irrigation district, for locations within easement. Jack, next phase of work, owner
between Schiranni and Tribe — Yerington Ventures, has never granted us access. John, near
where Campbell Ditch and Wabuska Drain combine.

OU4: Dave, do we want next field work phase to be final phase? Jack, lets discuss with technical
folks, wanted better shot at it being final, not preclude further investigation though. Dave, some
items in original workplan weren’t included in this phase, want to clarify intent. Schedule
something, next week, 16™ 17% Jeryl ok, Jack too. Dave, reviewed initial deliverable, good
starting point for discussion. Jeryl, looks like ARC would like to wrap up the monitoring in this
effort. Jack, phasing, hope to use this effort to minimize remaining work.

OU3: Jack, followup from call, tech memo #2 underway, risk assessment, push previous planned
date back, circulating internally at ARC, looking at next week or so. Status of OU3 RI report,
discussed on call, started pulling it together, request conversation with Dave, scoping EPA
expectations for RI report, propose sending us table of contents as starting point. Jeryl, SLERA
and HHRA, Alma was going to circulate response to comments, next Friday 2/19. Chris, would
review and respond, provide approval via email.

Jack, re: land use restrictions, covenant with SPS. Chris, site attorney had call with BLM, similar
1ssues discussed, land use, high level discussion, restrictions on BLM property, how affects
reasonably anticipated land use. Jeryl, federal land use plans have a lot of hoops to jump through.
Dante, need to discuss in FS the various institutional controls, land-use restrictive covenants as
well as federal land use plan by BLM, both considered institutional controls.

OUT1: Dave, sent out background comments, let people digest. Jack, will review, figure out path
forward. Dave, detailed diagrams by Ford. Will need good serious discussion. Timeframe? John,
probably internal discussion next week, maybe talk with Dave week thereafter. Dave, schedule
call with Acree and Ford to discuss, they need a lot of lead time. Dave, also we owe high level
comments on RAO tech memo, awaiting management ok to send, could discuss along with
background, or separate call, probably separate call. RAO comments aim for next week, mid-
week.

Dante Rodriguez
Remedial Project Manager

U.S. EPA Region 9
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75 Hawthorne Street, SFD-8-2
San Francisco, CA 94105

(415)972-3166
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